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Phase | deployed. Will work to coordinate to NCAS prior to
Charlottesville Albemarle County March, 1999 Complete CAS 4/1/2001 Pending NCAS Network Assisted GPS |October 2002.
Bedford County June, 2000 Pending NCAS None N/A NCAS Network Assisted GPS |Test completed 6/27/02. Deployment by 8/15/02
Blacksburg, VA September, 2001 |Pending NCAS None N/A NCAS Network Assisted GPS |Deployed Phase | 6/12/02.
Botetourt County, VA Janaury, 2002 Pending NCAS None N/A NCAS Network Assisted GPS |Recent requests asking for deployment date of January 14, 2003.
February,
Chesterfield Police Department June, 2001 Complete NCAS 2001 Pending NCAS Network Assisted GPS |Phase | Deployed, Phase |l pending.
Christiansburg, VA September, 2001 |Pending NCAS None N/A NCAS Network Assisted GPS |Deployed Phase | 6/12/02.
City of Chesapeake Police
Department June, 1999 Complete NCAS March, 2001 [Pending NCAS Network Assisted GPS |Phase | Deployed, Phase |l pending.
City of Hampton 911 June, 1999 Complete NCAS March, 2001 |Pending NCAS Network Assisted GPS |Phase | Deployed, Phase Il pending.
Hopewell, VA N/A Pending NCAS None Pending NCAS Network Assisted GPS |Phase |, Deployed 8/29/02
City of Newport News
Communications Center June, 1999 Complete NCAS March, 2001 [Pending NCAS Network Assisted GPS |Phase | Deployed, Phase Il pending.
City of Portsmouth Communications
Center June, 1999 Complete NCAS March, 2001 [Pending NCAS Network Assisted GPS |Phase | Deployed, Phase |l pending.
City of Richmond Emergency
Communications February, 1999 Complete NCAS None N/A NCAS Network Assisted GPS |Phase | Deployed, Phase Il pending.
Phase | deployed. Will work to coordinate to NCAS by January 1,
City of Suffolk Police Department  [February, 2001 Complete NCAS March, 2001 |Pending NCAS Network Assisted GPS |2001.
Clarke County July, 2000 Pending NCAS None N/A NCAS Network Assisted GPS |Phase | Deployed August 29, 2001. Phase |l pending.
Phase | deployed. Will work to coordinate to NCAS prior to
Danville City April, 2000 Complete CAS None N/A NCAS Network Assisted GPS |October 30, 2002.
Franklin County Sep-02 Pending NCAS None N/A NCAS Network Assisted GPS |Deployed Phase | 6/27/02.
Frederick County July, 2000 Complete NCAS None N/A NCAS Network Assisted GPS |Deployed July 30, 2001
Fredericksburg, VA Jan-02 NCAS None N/A NCAS Network Assisted GPS |Trunks completed. Phase | completion anticipated August 2002.
Hanover County 911 November, 2000  |August, 2001 NCAS None Pending NCAS Network Assisted GPS |Deployed October 11, 2001.
Phase | Deployed. Will convert CAS solution to NCAS once the
Rockwell switch has been replaced and rehoned to other Verizon
Harrisonburg/Rockingham County  [June, 1999 Complete CAS None N/A NCAS Network Assisted GPS |facilities.
Henrico County Police Department [June, 1999 Complete NCAS Yes N/A NCAS Network Assisted GPS |Phase | Deployed, Phase |l pending.
Isle of Wight County Sheriff's Office [November, 2000 [Complete NCAS None N/A NCAS Network Assisted GPS |Deployed Phase | March 26, 2002.
James City 911 Dispatch November, 2000  |Complete NCAS None N/A NCAS Network Assisted GPS |Phase | Deployed, Phase |l pending.




Lexington/Rockbridge County March, 2000 Complete CAS None N/A NCAS Network Assisted GPS |Phase | Deployed, Phase Il pending.
PSAP anticipating trunks by 10/01/02. Will coordinate
Louisa County Sheriff's Department [February, 2001 Pending NCAS None N/A NCAS Network Assisted GPS |deployment with them.
Phase | deployed. Will work to coordinate to NCAS prior to
Lynchburg City September, 1999 |Complete CAS Yes N/A NCAS Network Assisted GPS |October 2002.
Phase | deployed. Will work to coordinate to NCAS prior to
Martinsville/Henry County October, 1999 Complete CAS Yes N/A NCAS Network Assisted GPS |October 2002.
Montgomery County September, 2001 |Pending NCAS None N/A NCAS Network Assisted GPS |Deployed Phase | 6/12/02.
Norfolk 911 June, 1999 Complete NCAS April, 2001 Pending NCAS Network Assisted GPS |Phase | Deployed, Phase Il pending.
Orange County July, 2000 Complete NCAS None N/A NCAS Network Assisted GPS |Phase | Deployed, Phase |l pending.
Petersburg, VA Sep-01 Pending NCAS None N/A NCAS Network Assisted GPS |Target for September 2002
Phase | deployed. Will work to coordinate to NCAS prior to
Pittsylvania County May, 2000 Complete CAS None N/A NCAS Network Assisted GPS |October 2002.
Powhatan County Sheriff's Office  |June, 1999 Complete NCAS None N/A NCAS Network Assisted GPS |Phase | Deployed, Phase Il pending.
Pulaski County July, 2001 December, 2001 NCAS None N/A NCAS Network Assisted GPS | Will deploy by September 15, 2002.
Have not spoken with PSAP Carrier trunks are in place can deploy
Radford City 01-Sep-01 Pending NCAS None N/A NCAS Network Assisted GPS |in 30 days from notice that PSAP is ready.
Roanoke City December, 2000  [September, 2001 NCAS Yes N/A NCAS Network Assisted GPS [Deployed 12/21/01
Roanoke County December, 2000  [December, 2001 NCAS None N/A NCAS Network Assisted GPS |Deployed 1/7/02
Salem City Police Department November, 2000  [December, 2001 NCAS None N/A NCAS Network Assisted GPS |Deployed 1/7/02
Shenandoah County June, 1999 Pending CAS None N/A NCAS Network Assisted GPS |Deployed 1/22/02
Trunks completed. Phase | completion anticipated September
Spotsylvania County 1-Jan-02 Pending NCAS None N/A NCAS Network Assisted GPS [2002.
Virginia Beach Communications June, 1999 Complete NCAS March, 2001 |Pending NCAS Network Assisted GPS |Phase | Deployed, Phase Il pending.
Williamsburg Police Department December, 2000  [Complete NCAS None Pending NCAS Network Assisted GPS |Phase | Deployed, Phase Il pending.
Winchester City July, 2000 Complete NCAS None N/A NCAS Network Assisted GPS |Phase | Deployed, Phase |l pending.
York County Communications June, 1999 Complete NCAS March, 2001 |Pending NCAS Network Assisted GPS |Phase | Deployed, Phase Il pending.
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